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Design Phase and 
Preconstruction Activities

Utility Relocation

Construction Phase*

Public Involvement Kick-off 
Meetings

Public Meetings to Obtain Input 
on ~60 Percent Design Plans
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Introduce Construction Managers
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*Notes: 
1.  Preliminary Schedule – Subject to Change. 
2.  Due to the nature of the design-build project delivery method being used for the South Mountain Freeway Project and the fact that it is a 22-mile project, construction activities will occur in multiple locations 

 within each construction segment during the construction phase.

PUBLIC INVOLVEMENT OPPORTUNITIES*

PROJECT SCHEDULE OVERVIEW
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